

OL/NBPD WEEKLY REPORT - PERIOD ENDING 30 OCTOBER 1984

1. PROGRESS REPORTS ON TASKS ASSIGNED BY THE DCI/DDCI:

NOTHING.

2. ITEMS OR EVENTS OF MAJOR INTEREST THAT HAVE OCCURRED DURING THE PRECEDING WEEK:


NEW BUILDING PROJECT

yes
A. THE OFFICE LAYOUT TEAM FROM *Contractor* IS IN ITS THIRD WEEK OF ALLOCATING SPACE WITHIN THE BLOCK PLAN FOR THE DIRECTORATES OF ADMINISTRATION AND SCIENCE AND TECHNOLOGY. *Division* THE TEAM AND THE OFFICE OF LOGISTICS NEW BUILDING PROJECT OFFICE REPRESENTATIVES WILL HOLD BRIEFINGS ON THEIR PROGRESS FOR OFFICE- AND DIVISION-LEVEL MANAGERS BEGINNING 6 NOVEMBER.

STAT

NO
B. IT WAS DISCOVERED LATE IN THE DAY ON 26 OCTOBER THAT PREVIOUSLY REPORTED COMMUNICATIONS PROBLEMS AT PRINTING AND PHOTOGRAPHY DIVISION (P&PD) WERE THE RESULT OF A FAULTY PIECE OF CONING GEAR RATHER THAN A CONSTRUCTION ACTIVITY RELATED LINE OUTAGE AS WAS ORIGINALLY BELIEVED. BY THE AFTERNOON OF 29 OCTOBER, ALL OF P&PD'S COMMUNICATIONS FACILITIES WERE BACK ON-LINE.

STAT

yes
C. CONSTRUCTION OF THE FOUNDATIONS FOR THE PARKING DECK ~~WAS~~ *BEGAN* AND IT IS EXPECTED THAT THE NEW P&PD LOADING DECK AREA WILL BE READY FOR LIMITED USE BY 5 NOVEMBER. *October 26 1984* 

STAT

STAT

3. SIGNIFICANT EVENTS ANTICIPATED DURING THE COMING WEEK:

NOTHING.

STAT

DISTRIBUTION:

- 1 - D/OL
- 1 - C/I&MSS/OL

END OF DOCUMENT